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A S S O C  I A T E S  

E N G I N E E R S  S U R V E Y O R S  P L A N N E R S  

December 30,2002 

Mr. Kevin Sharpe 
Transportation Division 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, IL 62701 

SUBJECT: Village of Gardner 
Jackson Street Crossing #290521N 
Docket No. T01-0062 
UP Railroad 

Dear Mr. Sharpe: 

Due to delays in acquisition of right-of-way for the Jefferson Street relocation, the above 
referenced project was delayed in bidding. As of this date, a contractor has been secured, contracts 
are in place, and a substantial completion of all related work is scheduled for April 30,2003. 

Underground work is currently proceeding. Weather permitting, the schedule should be met. 
If you need additional information, please contact me. 

Very truly yours, 

cc: Mayor Tom Wise 
Barbara Bexson, Village Clerk 
Brian Vercruysse, ICC 
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